
Mr. Johnny W. Reising 
United States Department of Energy 
Feed Materials Production Center 
P.O. Box 398705 
Cincinnati, Ohio 45239-8705 

SRF-5J 

RE: U.S. DOE Request for 
Extension of OU 5 A9,Pl 
Implementation Plan 

Dear Mr. Reising: 

The United States Environmental Protection Agency (U.S. EPA) has ' 

carefully reviewed the United States Department of Energy's 
(U.S. DOE). October 19,2000, Operable Unit (OU) 5 request for 
extension under Section XVIII (Extensions) of the 1991 Amended 
Consent Agreement (ACA) . 

U.S. DOE requests an extension for submittal of the OU 5 Area 9, 
Phase 1 (A9,Pl) Implementation Plan (IP), due to U.S. EPA on 
November 1, 2000. 

In its request,.U.S. DOE states that the Area 9, Phase 1 IP was . 
delayed due to the additional pre-design investigation results 
and the recent preliminary results of the supplemental background 
soil study. As discussed in the October 10,2000 meeting the 
preliminary results resulted in the need to reconsider the path 
forward. Further, the supplemental background soil study data 
will not be completely validated until late October 2000. 

In lieu of the required A9,Pl IP November 1, 2000, submittal, 
U.S. DOE has requested a meeting on November 14, 2000, to discuss 
the path forward f o r  A9,Pl and establish milestones. U.S. DOE has 
also committed to submitting a letter documenting the results of 
the meeting and proposing new milestones for the submittal of key 
documentation by November 28, 2000. 

U.S. EPA understands the need for complete validation of the 
supplemental background soil data before proposing a path 
forward, and will review that data at the November 14, 2000 
meeting . 

Therefore, U.S. EPA concurs with the extension request and the 
November 14, 2000 meeting to establish a path forward. 
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If you have any questions regarding this matter, please contact 
me at (312) 886-0992. 

Sincerely, 

James A. Saric 
Remedial Project Manager 
Federal Facilities Section 
SFD Remedial Response Branch #2 

cc: Tom Schneider, OEPA-SWDO 
Kim Chaney, U.S. DOE-HDQ 
John Bradburne, Fluor Fernald 
Terry Hagen, Fluor Fernald 
Tim Poff, Fluor Fernald 


